Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Fou
Building 67 & 67A

ndry

Week Starting 11-22-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Nov 21, '04 Nov 28, '04 Dec 5, '04 Dec 12, '04
sIM[TIW[T[F[s[sIM[TIW[T[F[s[sIM[TW[T[F[s[sM[TW[T[F]S

1 306 d? 12/8/03 2/4/05

2 R-Wall 13d? 12/13/04 12/29/04

3 form Conco 5d 12/13/04 12/17/04 12/13 P@

4 place concrete 2 ea. Conco 1d 12/20/04 12/20/04 12/

5 form 5d 12/22/04 12/28/04

6 place concrete 1d? 12/29/04 12/29/04

7 Cooling Tower Conco 20d 11/15/04 12/14/04

8 Formwork Conco 4d 11/15/04 11/18/04 | o

9 Rebar Alamillo 4d 11/19/04 11/24/04 Alamillo

10 Sog Conco 1d 12/3/04 12/3/04 12/3 co

11 Form walls Conco 5d 12/6/04 12/10/04 12/6 co

12 Place Concrete Walls Conco 2d 12/13/04 12/14/04 12/13 conco

13 Shotcrete Walls Conco 3d 12/8/04 12/10/04 12/8 conco

14

15 N-wall 6d 12/7/04 12/14/04

16 rebar Alamillo 2d 12/7/04 12/8/04 12/7 Alamillo

17 form Conco 3d 12/9/04 12/13/04 12/9 conco

18 place concrete Conco 1d 12/14/04 12/14/04 12/1% conco

19 CIP Walls 269 d 12/8/03 12/15/04

20 UB-A line 1d 12/8/03 12/8/03

21 2nd Floor form deck Conco 5d 11/10/04 11/16/04

22 MEP inserts All subs 5d 11/16/04 11/22/04 ] All subs

23 Rebar Alamillo 4d 11/18/04 11/23/04 Alamillo

24 Place 2nd floor concrete Conco 1d 11/24/04 11/24/04 1ﬁj conco

25 Wall form final lift Conco 9d 11/17/04 12/1/04 | [T Conco

26 Rebar Alamillo 3d 11/30/04 12/2/04 11/30 Alamillo

27 Dbl -up wall form Conco 4d 12/1/04 12/6/04 121 [T ] Conco

28 Last lift UB-A line Conco 1d 12/7/04 12/7/04 12/7 D conco

29 Roof forms Conco 7d 12/2/04 12/10/04 12/2 | Il conco

30 MEP All subs 4d 12/7/04 12/10/04 12/7 All subs

31 Rebar Alamillo 3d 12/10/04 12/14/04 12/10 E Alamillo

32 Roof Pour Conco 1d 12/15/04 12/15/04 12/15 :| conco

33 1d 11/9/04 11/9/04
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sIM[TIW[T[F[s[sIM[TIW[T[F[s[sIM[TW[T[F[s[sM[TW[T[F]S

35 Structural Steel 58d 11/15/04 2/4/05

36 Steel erection Cal Erector 5.4 wks 11/15/04 12/23/04

37 Weld Steel Cal Erector 11 wks 11/18/04 2/4/05| T T T T

38 Install Manlift Cabrillo 7d 12/20/04 12/28/04 12/

39 Install Framing @ Bridge Romak 3d 11/29/04 12/1/04 11/29 | Romak

40 Shotcrete after Structural Steel 6d 11/19/04 11/30/04

41 K-1, K-4 Conco 6d 11/19/04 11/30/04 Conco

42 Shotcrete Conco 1d 11/30/04 11/30/04 11/30 E conco

43

44 Install Stairs 291d? 12/8/03 1/14/05

45 Erect Temp Stairs Brand 6d 11/16/04 11/23/04 Brand

46 Stair #2 install Romak 10d 12/1/04 12/14/04 12/1 Romak

47 Stair #1 Install Romak 15d 12/27/04 1/14/05

48

49 Temp Power to 67 Sasco 2 wks 11/23/04 12/8/04 |1/23 | Sasco

50 shutdown for temp power 1ed 12/11/04 12/12/04 12/11 ‘

51

52 584a vault drain KDS 3d 11/29/04 12/1/04 11/29 KDS

53 N-wall drains KDS 2d 12/2/04 12/3/04 12/2 T KDS

54

55

56

57

58

59

60

61

62

63 end 1d? 12/8/03 12/8/03
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